




Completed

Scheduled

In Progress

Missed/Canceled

20126

 ABC Corporation 

Summary of Work Completed/In Progress/Canceled/To be Completed

Contract Year: 09

Step Description
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Contracted

X
13 WASH TOWN SQUARE SKYWAY EXTERIOR GLASS. USE VAN 

LADDER. PARK VAN LADDER IN PARKING SPACES. DO NOT BLOCK 
TRAFFIC.

8/11/2009

XX
14 WASH ALL NE ELEVATION HIGH LOBBY EXTERIOR WINDOWS. DO IN 

CONJUNCTION WITH EXTERIOR GRANITE, LEVELS 1 AND 2- STEP 16. 
USE SCISSOR LIFT WITH A LOT OF BOARDS TO SHIMMY THE 
WHEELS.

4/9/2009

XX
15 WASH ALL EXTERIOR TOWER GLASS.

8/4/2009

XX
16 WASH EXTERIOR TOWER GRANITE, LEVELS 1-3. DO IN 

CONJUNCTION WITH EXTERIOR LOBBY WINDOWS- STEP 14.

5/18/2009

XX
17 EXTERIOR CLEANING OF BIRDS BEAK, NORTH & SOUTH 

ELEVATIONS. INCLUDES WHITE PAD SCRUB WASH. DOES NOT 
INCLUDE STAIN REMOVAL.

7/27/2009

X
18 WASH ALL INTERIOR TOWER GLASS INCLUDING SLANTED GLASS 

ON FLOORS 34 AND 35

X
19 WASH ALL WABASHA STREET LEVEL INTERIOR.
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 ABC Corporation 

Summary of Work Completed/In Progress/Canceled/To be Completed

Contract Year: 09

Step Description
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Contracted

X X
20 WASH BOTH INTERIOR LOBBY GRANITE FACES & ELEVATOR LOBBY 

GRANITE. EXCLUDES ELEVATOR CORRIDOR GRANITE. USE SCISSOR 
LIFT.

2/4/2009 7/30/2009

XX X
21 WASH WABASHA SKYWAY EXTERIOR GLASS. USE VAN LADDER. 

PARK VAN LADDER IN PARKING SPACES INCLUDING PARKING 
METER ON NORTH RIGHT HAND SIDE.

4/10/2009 8/11/2009

X
22 WASH 7TH STREET SKYWAY EXTERIOR GLASS.  USE VAN LADDER 

AND 24' EXTENSION LADDER.

X X
22 WASH 7TH STREET SKYWAY EXTERIOR GLASS. USE VAN LADDER 

AND 24' EXTENSION LADDER.

4/8/2009 8/13/2009

X
23 MAGNETIC PARTICLE INSPECTION OF DAVIT BASES AND 

TIGHTENING OF BOLTS

5/15/2009

X
25 OFF SITE SWING STAGE AND ONE MAN BASKET SERVICE ON A TIME 

AND MATERIAL BASIS (SCAFFOLD SERVICES)

6/30/2009

XX
26 OFF SITE SERVICE OF THREE HOISTS ON A TIME AND MATERIAL 

BASIS (SCAFFOLD SERVICE)

7/31/2009
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